COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/24/2006

ESTIMATE SUMMARY 05:58:53
CONTID: C14529 ESTIMATE NO: 0010 FINL SPEC YR:2002
PCN: 14529-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 111.( DAYS TIME ALLOW: 116 WORK DAYS
US 34 Ft.Morgan to Brush PERCENT TIME: 95.69 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 0343-022
US 34 Ft.Morgan to Brush
NAME OF ROAD: 034B
PROJECT COUNTIES: MORGAN
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 07/24/2006 DATE TIME STARTED 03/07/2005
1707 COLE BOULEVARD SUITE 100 DATE LET 01/27/2005 DATE WORK BEGAN
DATE AWARDED 02/07/2005 DATE TIME STOPPED 12/14/2005
DATE CONTRACT EXECUTED 02/25/2005 DATE ACCEPTED 12/14/2005
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 03/07/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,175,788.57 PARTICIPATING $ 5,175,788.62 S 4,541.63
AWARD PROJECT AMT: $ 5,076,780.72 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 5,175,788.62 4,541.63
FUNDS AVAILABLE: $ -0.05 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,175,788.62 4,541.63
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 76,151.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,175,788.62 80,693.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,175,788.62 80,693.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 80,693.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14529-BID ESTIMATE RUN 07/24/2006
PROJECT: STA 0343-022 ESTIMATE NO: 0010 05:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 415.000 415.000
SY 0.000 0.00
12.86000 415.000 5,336.90
0010 202-00035 *REMOVAL OF PIPE 79.000 79.000
LF 0.000 0.00
116.69000 79.000 9,218.51
0015 202-00201 REMOVAL OF CURB 3,103.000 3,103.000
LF 0.000 0.00
3.97000 3,103.000 12,318.91
0020 202-00203 *REMOVAL OF CURB AND GUTTER 434.000 434.000
LF 0.000 0.00
8.41000 434.000 3,649.94
0025 202-00210 *REMOVAL OF CONCRETE PAVEMENT 4,219.000 4,219.000
SY 0.000 0.00
8.32000 4,219.000 35,102.08
0030 202-00220 *REMOVAL OF ASPHALT MAT 2,861.000 2,861.000
sy 0.000 0.00
4.55000 2,861.000 13,017.55
0035 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 281,436.000 281,436.000
SY 0.000 0.00
0.85000 281,436.000 239,220.60
0040 202-00810 *REMOVAL OF GROUND SIGN 2.000 2.000
EACH 0.000 0.00
231.37000 2.000 462.74
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 582.000 582.000
LF 0.000 0.00
3.32000 582.000 1,932.24
0050 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 571.000 571.000
(4 0.000 0.00
37.93000 571.000 21,658.03
0055 203-00100 MUCK EXCAVATION 1,456.000 1,456.000
cY 0.000 0.00

12.73000 1,456.000 18,534.88
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PCN: 14529-BID ESTIMATE RUN 07/24/2006
PROJECT: STA 0343-022 ESTIMATE NO: 0010 05:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01100 PROOF ROLLING 5.000 5.000
HOUR 0.000 0.00
110.58000 5.000 552.90
0065 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
109.29000 0.000 0.00
0070 203-01597 POTHOLING 5.000 5.000
HOUR 0.000 0.00
172.05000 5.000 860.25
0075 208-00005 EROSION LOG 0.000 0.000
LF 0.000 0.00
12.33000 0.000 0.00
0080 208-00045 *CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,012.74000 0.000 0.00
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,452.74000 0.000 0.00
0090 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 58.000 58.000
EACH 0.000 0.00
223.39000 58.000 12,956.62
0095 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 10.000 10.000
EACH 0.000 0.00
304.39000 10.000 3,043.90
0100 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 10.000 10.000
EACH 0.000 0.00
420.27000 10.000 4,202.70
0101 700-70036 FORCED ACCOUNTS MAIL BOX MATERIAL COST MCR 1,917.430 1,917.430
FA 0.000 0.00
1.00000 1,917.430 1,917.43
0105 210-04010 *ADJUST MANHOLE 57.000 57.000
EACH 0.000 0.00

436.20000 57.000 24,863.40
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PCN: 14529-BID ESTIMATE RUN 07/24/2006
PROJECT: STA 0343-022 ESTIMATE NO: 0010 05:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 210-04050 *ADJUST VALVE BOX 44.000 44.000
EACH 0.000 0.00
436.05000 44.000 19,186.20
0115 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 896.000 896.000
cY 0.000 0.00
36.57000 896.000 32,766.72
0120 304-09000 AGGREGATE BASE COURSE (SPECIAL) 3,810.000 3,810.000
cy 0.000 0.00
10.45000 3,810.000 39,814.50
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 264.110 264.110
TON 0.000 0.00
91.93000 264.110 24,279.63
0130 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000 0.000
MCR 1 LINE 3
TON 0.000 0.00
36.46000 0.000 0.00
0131 403-33742 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000 0.000
SY 0.000 0.00
36.46000 0.000 0.00
0132 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 17,196.440 17,196.440
MCR 1 LINE 3
TON 0.000 0.00
36.46000 17,196.440 626,982.20
0135 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 49,592.960 49,592.960
TON 0.000 0.00
41.03000 49,592.960 2,034,799.15
0136 900-00006  ADDED ITEM (DOLLAR)/ ITEM 411 ASPH BINDER PRICE RED -289.350 0.000
DOL -289.350 -289.35
1.00000 -289.350 -289.35
0140 412-01020 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 5,362.000 5,362.000
SY 0.000 0.00
64.75000 5,362.000 347,189.50
0145 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 5,328.000 5,328.000
sy 0.000 0.00

1.72000 5,328.000 9,164.16
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PCN: 14529-BID ESTIMATE RUN 07/24/2006
PROJECT: STA 0343-022 ESTIMATE NO: 0010 05:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 87.900 87.900
cy 0.000 0.00
354.52000 87.900 31,162.31
0153 603-50018 18 INCH PLASTIC PIPE MCR 1 340.000 340.000
LF 0.000 0.00
66.00000 340.000 22,440.00
0154 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 98.000 98.000
MCR LINE 5
LF 0.000 0.00
95.00000 98.000 9,310.00
0155 603-01420 *42 INCH REINFORCED CONCRETE PIPE 38.000 38.000
LF 0.000 0.00
190.20000 38.000 7,227.60
0160 603-02480 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 32.000 32.000
LF 0.000 0.00
272.82000 32.000 8,730.24
0165 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
2,803.54000 1.000 2,803.54
0170 603-05148 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
3,476.74000 1.000 3,476.74
0175 603-10150 *15 INCH CORRUGATED STEEL PIPE 27.000 27.000
LF 0.000 0.00
135.60000 27.000 3,661.20
0180 603-10240 *24 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
770.37000 18.000 13,866.66
0185 603-15048 *48 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 20.000 20.000
LF 0.000 0.00
273.29000 20.000 5,465.80
0190 603-30015 *15 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00

1,434.49000 0.000 0.00
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PCN: 14529-BID ESTIMATE RUN 07/24/2006
PROJECT: STA 0343-022 ESTIMATE NO: 0010 05:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0195 603-30024 *24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
1,161.24000 1.000 1,161.24
0200 603-31348 *48 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
1,892.74000 1.000 1,892.74
0201 900-00012 ADDED ITEM (FOOT)/ 24" RCP CIP MCR 1 23.000 23.000
LF 0.000 0.00
187.00000 23.000 4,301.00
0205 604-39005 *MANHOLE SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,946.24000 1.000 5,946.24
0206 604-00305 INLET TYPE C (5 FOOT) MCR 1 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0207 604-19105 INLET TYPE R L 5 (5 FOOT) MCR 1 2.000 2.000
EACH 0.000 0.00
4,902.00000 2.000 9,804.00
0210 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 512.500 512.500
LF 0.000 0.00
27.56000 512.500 14,124.50
0215 606-01370 *TRANSITION TYPE 3G 5.000 5.000
EACH 0.000 0.00
1,599.55000 5.000 7,997.75
0220 606-01380 *TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
907.87000 2.000 1,815.74
0225 606-01385 *TRANSITION TYPE 3J 5.000 5.000
EACH 0.000 0.00
968.18000 5.000 4,840.90
0230 606-01390 *END ANCHORAGE TYPE 3K 3.000 3.000
EACH 0.000 0.00

1,347.87000 3.000 4,043.61
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PCN: 14529-BID ESTIMATE RUN 07/24/2006
PROJECT: STA 0343-022 ESTIMATE NO: 0010 05:58:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0235 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
2,618.74000 1.000 2,618.74
0240 606-02005 *END ANCHORAGE (FLARED) 8.000 8.000
EACH 0.000 0.00
1,782.09000 8.000 14,256.72
0245 608-00010 *CONCRETE CURB RAMP 1,796.000 1,796.000
sy 0.000 0.00
99.43000 1,796.000 178,576.28
0250 608-00015 *TRUNCATED DOMES 326.000 326.000
SF 0.000 0.00
44.96000 326.000 14,656.96
0255 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,022.000 1,022.000
LF 0.000 0.00
32.31000 1,022.000 33,020.82
0260 609-60011 CURB TYPE 6 (SECTION M) 4,023.000 4,023.000
LF 0.000 0.00
2.80000 4,023.000 11,264.40
0265 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 359.000 359.000
EACH 0.000 0.00
21.17000 359.000 7,600.03
0269 612-00010 DELINEATOR (SPECIAL) MCR 1 30.000 30.000
EACH 0.000 0.00
45.00000 30.000 1,350.00
0270 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IITI) 66.000 66.000
EACH 0.000 0.00
37.88000 66.000 2,500.08
0271 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) MCR 1 LINE 5 295.000 295.000
LF 0.000 0.00
19.80000 295.000 5,841.00
0272 613-07026 PULL BOX (16"X24"X12") MCR 1 LINE 5 2.000 2.000
EACH 0.000 0.00
478.50000 2.000 957.00
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PCN: 14529-BID ESTIMATE RUN 07/24/2006
PROJECT: STA 0343-022 ESTIMATE NO: 0010 05:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0273 613-07000 PULL BOX (SPECIAL) MCR 1 LINE 5 11.000 11.000
EACH 0.000 0.00
660.00000 11.000 7,260.00
0275 614-00011 *SIGN PANEL (CLASS I) 12.250 12.250
SF 0.000 0.00
91.79000 12.250 1,124.43
0280 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 26.000 26.000
LF 0.000 0.00
44.05000 26.000 1,145.30
0285 614-10160 *SIGNAL HEAD BACKPLATES 32.000 32.000
EACH 0.000 0.00
253.02000 32.000 8,096.64
0290 614-72875 *LOOP DETECTOR WIRE 4,912.000 4,912.000
LF 0.000 0.00
2.11000 4,912.000 10,364.32
0295 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000
EACH 0.000 0.00
15,604.24000 2.000 31,208.48
0300 615-00030 *EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0.000 0.00
906.00000 2.000 1,812.00
0305 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
30,877.74000 1.000 30,877.74
0310 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
137,365.00000 1.000 137,365.00
0315 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,652.74000 1.000 3,652.74
0320 627-00005 *EPOXY PAVEMENT MARKING 862.200 862.200
GAL 0.000 0.00

55.32000 862.200 47,696.90
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PCN: 14529-BID ESTIMATE RUN 07/24/2006
PROJECT: STA 0343-022 ESTIMATE NO: 0010 05:58:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 2,793.600 2,793.600
GAL 0.000 0.00
32.98000 2,793.600 92,132.93
0330 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,114.000 1,114.000
(WORD-SYMBOL)
SF 0.000 0.00
13.82000 1,114.000 15,395.48
0335 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 6,242.000 6,242.000
LINE)
SF 0.000 0.00
9.13000 6,242.000 56,989.46
0340 629-01031 *SURVEY MONUMENT (TYPE 3A) 8.000 8.000
EACH 0.000 0.00
649.09000 8.000 5,192.72
0345 629-01210 ADJUST MONUMENT BOX 8.000 8.000
EACH 0.000 0.00
220.09000 8.000 1,760.72
0350 630-00000  *FLAGGING 15,781.000 15,781.000
HOUR 0.000 0.00
23.16000 15,781.000 365,487.96
0355 630-00007 *TRAFFIC CONTROL INSPECTION 58.000 58.000
DAY 0.000 0.00
92.58000 58.000 5,369.64
0360 630-00012 *TRAFFIC CONTROL MANAGEMENT 122.000 118.000
DAY 4.000 1,664.12
416.03000 122.000 50,755.66
0365 630-80001 *FLASHING BEACON 4.000 4.000
EACH 0.000 0.00
913.18000 4.000 3,652.72
0370 630-80335 *BARRICADE (TYPE 3 M-A) 30.000 30.000
EACH 0.000 0.00
388.79000 30.000 11,663.70
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 120.000 120.000
EACH 0.000 0.00
62.05000 120.000 7,446.00
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PCN: 14529-BID ESTIMATE RUN 07/24/2006
PROJECT: STA 0343-022 ESTIMATE NO: 0010 05:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 166.000 166.000
EACH 0.000 0.00
84.61000 166.000 14,045.26
0385 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 16.000
EACH 0.000 0.00
84.39000 16.000 1,350.24
0390 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 177.000 177.000
SF 0.000 0.00
24.47000 177.000 4,331.19
0395 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 6.000
EACH 0.000 0.00
6,658.79000 6.000 39,952.74
0400 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 6.000
TYPE)
EACH 0.000 0.00
938.79000 6.000 5,632.74
0405 630-80360 *DRUM CHANNELIZING DEVICE 273.000 273.000
EACH 0.000 0.00
24.35000 273.000 6,647.55
0410 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 20.000
EACH 0.000 0.00
50.64000 20.000 1,012.80
0415 630-80370 CONCRETE BARRIER (TEMPORARY) 700.000 700.000
LF 0.000 0.00
20.16000 700.000 14,112.00
0420 630-80380 *TRAFFIC CONE 408.000 408.000
EACH 0.000 0.00
10.78000 408.000 4,398.24
0425 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
2,552.74000 1.000 2,552.74
0430 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00

4,972.74000 0.000 0.00
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PCN: 14529-BID ESTIMATE RUN 07/24/2006
PROJECT: STA 0343-022 ESTIMATE NO: 0010 05:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0435 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0440 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 91,437.250 88,270.390
F A 3,166.860 3,166.86
1.00000 91,437.250 91,437.25
0445 700-70020  F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0450 700-70022  F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0455 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0460 700-70040  F/A RAILROAD PERMITS 500.000 500.000
F A 0.000 0.00
1.00000 500.000 500.00
0465 700-70042  F/A RAILROAD FLAGGING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0470 700-70380  F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0471 900-00010  ADDED ITEM (HOUR)/ TICKET TAKER ITEM 403 629.500 629.500
HOUR 0.000 0.00
28.74000 629.500 18,091.83
CAT 0200 CURRENT AMT $ 5,083,971.25 $ 4,541.63% 5,083,971.25

CAT NO0300 STR. NO. C-21-G

0475 202-00425 *REMOVAL OF BRIDGE RAILING 114.000 114.000
LF 0.000 0.00

12.31000 114.000 1,403.34
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ESTIMATE RUN 07/24/2006

STA 0343-022 ESTIMATE NO: 0010 05:58:53
CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
STR. NO. C-21-G
*BRIDGE RAIL TYPE 10R 117.000 117.000
LF 0.000 .00
108.22000 117.000 12,661.74
CAT 0300 CURRENT AMT $ 14,065.08 $ 0.00$ 14,065.08
CAT NO0301 STR. NO. C-22-B
0485 202-00425 *REMOVAL OF BRIDGE RAILING 92.000 92.000
LF 0.000 0.00
12.31000 92.000 1,132.52
0490 606-11010 *BRIDGE RAIL TYPE 10R 92.000 92.000
LF 0.000 0.00
108.22000 92.000 9,956.24
0491 606-01371 TRANSITION TYPE 3G (SPECIAL) MCR 1 1.000 1.000
EACH 0.000 0.00
1,974.60000 1.000 1,974.60
CAT 0301 CURRENT AMT $ 13,063.36 $ 0.00$ 13,063.36
CAT NO0302 STR. NO. C-22-E
0495 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.000 12.000
sy 0.000 0.00
95.39000 12.000 1,144.68
0500 206-00000 *STRUCTURE EXCAVATION 87.000 87.000
cy 0.000 0.00
37.24000 87.000 3,239.88
0505 206-00100 *STRUCTURE BACKFILL (CLASS 1) 87.000 87.000
cy 0.000 0.00
60.34000 87.000 5,249.58
0510 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 108.000 108.000
SY 0.000 0.00
1.72000 108.000 185.76
CAT 0302 CURRENT AMT $ 9,819.90 $ 0.00$ 9,819.90
CAT NO0303 STR. NO. C-22-BP
0515 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 118.000 118.000
LF 0.000 0.00
145.80000 118.000 17,204.40
CAT 0303 CURRENT AMT $ 17,204.40 $ 0.00$ 17,204.40
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PCN: 14529-BID ESTIMATE RUN 07/24/2006
PROJECT: STA 0343-022 ESTIMATE NO: 0010 05:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0520 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,152.74000 1.000 20,152.74
0525 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,202.74000 1.000 15,202.74
0530 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,232.74000 1.000 1,232.74
0535 700-70220 F/A PHONE SERVICE LONG DISTANCE 1,076.360 1,076.360
F A 0.000 0.00
1.00000 1,076.360 1,076.36
CAT 0400 CURRENT AMT $ 37,664.58 $ 0.008 37,664.58

PROJECT TOTAL CURRENT AMT § 5,175,788.57 $ 4,541.63 $ 5,175,788.57



